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San Luis Obispo, CA. 93401
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CONSTRUCTION PROJECT REPORT
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HWY 1 — SAN LUIS OBISPO COUNTY

e NEAR OCEANO NORTH OF HALCYON ROAD TO SOUTH OF LOS BERROS
CREEK BRIDGE (PM 9.4 - 10.0)

e Project:

e Resident Engineer:

o Contractor:
o Estimated Cost:
e Start Date:

v Project Completed:

o EA:

Asphalt concrete overlay

Mike Lew

Union Asphalt Inc., Santa Maria
$374,000

July 10, 2006

August 24, 2006

0M1504


http://www.dot.ca.gov/dist05/
mailto:info-d5@dot.ca.gov

HWY 1 & 101 — SAN LUIS OBISPO COUNTY
o IN SAN LUIS OBISPO AT VARIOUS LOCATIONS (HWY 1-45.6, HWY 101-26.3 & 58.3)

e Project: Install changeable message signs

e Resident Engineer: Rick Silva

e Contractor: Clayborn Contracting Group Inc, Auburn
o Estimated Cost: $599, 343

o Start Date: March 6, 2006

+ Estimated Completion: October 2006

e EA: 0C8704

HWY 1 — SAN LUIS OBISPO COUNTY
e NEAR SAN SIMEON AT VARIOUS LOCATIONS (PM 67.4 - 69.4)

e Project: Widen lanes to standard widths, put in 4 foot
shoulders and install guardrail to improve safety

e Traffic Controls: Intermittent one way traffic control 7 am to 4 pm
Mondays through Fridays.

¢ Resident Engineer: Charlie Hench

e Contractor: On Grade Contracting, Jamestown

e Estimated Cost: $1.5 Million

e Start Date: May 1, 2006

+ Estimated Completion: Late October 2006

e EA: 420744

HWY 41 — SAN LUIS OBISPO COUNTY
e INATASCADERO AT VARIOUS LOCATIONS (PM 10.8 — 11.9 & 12.0)

e Project: Construct turnouts

% Traffic Controls: One way traffic control with flaggers Mondays through
Fridays 8 am to 4 pm. Up to 15-minute delays.

e Resident Engineer: Rick Silva

e Contractor: Granite Construction Co., Watsonville

o Estimated Cost: $844,000

% Start Date: August 2, 2006

e Estimated Completion: January 2007

o EA: 345304
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HWY 46 — SAN LUIS OBISPO COUNTY

NEAR CAMBRIA EAST OF ROUTE 1 (PM R0.7 - R1.0)

Project:

Traffic Controls:

Resident Engineer:
Contractor:
Estimated Cost:
Start Date:

Estimated Completion:

EA:

Construct earth butress embankment

Occasional one way traffic controls from 8 am to 6 pm
Mondays through Thursdays, and 8 am to 3 pm
Fridays. Up to 10-minute delays.

Charlie Hench

Union Asphalt, Santa Maria
$3.6 Million

March 27, 2006

Late September 2006
468604

HWY 101 — SAN LUIS OBISPO COUNTY

IN PASO ROBLES FROM NIBLICK OVERCROSSING TO NORTH SPRING

STREET (56.0 - 59.1)

Project:

Traffic Controls:

Resident Engineer:
Contractor:
Estimated Cost:
Start Date:

Estimated Completion:

EA:

Highway planting

Intermittent lane and ramp closures from 6:30 am
4:30 pm Mondays through Fridays for tree removal
and minor paving.

Tim Richards

Pacific Restoration Group Inc., Corona

$2.4 Million

April 14, 2006

December 2006, with 3 year plant establishment
0C1104



HWY 227 — SAN LUIS OBISPO COUNTY

IN SAN LUIS OBISPO FROM EAST OF BEEBEE STREET TO HIGUERA STREET
AND ON BRIDGE STREET (PM 13.4 - 13.7)

Project:

Traffic Controls:

Resident Engineer:
Contractor:

Estimated Cost:

Start Date:

Estimated Completion:
EA:

Install left-turn channelization with soundwall
construction along South Street in front of Village
Mobile Home Park

Occasional lane closures from 8 am to 5 pm Mondays
through Thursdays and 8 am to 1 pm Fridays. Traffic
will be shifted to minimize lane closures.

Ross McGowan

Souza Construction Inc., San Luis Obispo
$943,000

November 23, 2005

Early October 2006, with 1 year plant establishment
494104

UPCOMING PROJECT

HWY 41 — SAN LUIS OBISPO COUNTY

IN AND NEAR MORRO BAY FROM SUNSET AVENUE TO EAST OF OLD
MORRO ROAD WEST (PM 0.1 - 10.5)

Project:

Resident Engineer:
Contractor:

Estimated Cost:
Estimated Start Date:
Estimated Completion:
EA:

Rubberized asphalt concrete overlay
Ross McGowan

Union Asphalt Inc., Santa Maria
$1.9 Million

Late October

End of 2006

0L9104



HWY 101 — SAN LUIS OBISPO COUNTY

« IN SAN LUIS OBISPO FROM MARSH STREET SEPARATION TO BROAD
STREET (28.1 - 28.7)

e Project: Install steel post metal beam guard rail
e Resident Engineer: Ross McGowan

e Contractor: Coral Construction Company

o Estimated Cost: $390,000

e Estimated Start Date: Early October 2006

e Estimated Completion: Mid February 2007

e EA: 0M0204

HWY 101 — SAN LUIS OBISPO COUNTY

“* IN AND NEAR SAN LUIS OBISPO AND SANTA MARGARITA AT VARIOUS
LOCATIONS (PM 29.9 — 42.0)

% Project: Asphalt concrete overlay

“ Resident Engineer: Ross McGowan

% Contractor: Union Asphalt Inc., Santa Maria
< Estimated Cost: $1.7 Million

% Estimated Start Date: Early October 2006

% Estimated Completion: Early December 2006

% EA: 0P6004
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